FORM DPW-CIA 205 STATE OF HAWAN
g ' Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF AUGUST 2015

Date: SEPT. 15, 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC

ADDRESS: 1321 MOONUI STREET Contract No. 62755 [ -1
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 62-10-0706
PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPRCVEMENTS
CONTRACT FOR INSPECTION BRANCH USE

[ +] SUBMITTAL REGISTER [ =T COMMENCEMENT REQUIREMENTS
Basic Contract Amount % 1,947,900.00 |[DUE MONTHLY: [ 9] PROJECT SCHEDULE

[’rEAILYREPOF!TS [ _J/F'AYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST | | CONTRACT NUMBER

h ‘/l PROJECT NAME AND LOCATION i 1 “],.'ALL BIGNATURES
CHANGE ORDERS SPECIALTY /MISC: T ] PROJECT ACCEPTANCE
Total _$ 38,373.00 |i 3 Ak cono s paiNT AcceT DONE
Adjusted Contract Amount 3 1,986,273.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9878% $ 1,924,060.00 10000% $  38,373.00 $ 1,962,433.00
Retained REDUCED[ ] $ 102,803.00 $ 1,918.00 3 104,721.00
Amount Subject to Payment $ 1,821,257.00 $ 36,455.00 % 1,857,712.00
Payments to Date $ 1,769,482.00 $  34,703.00 $ 1,804,185.00
Payments Now Due ) 51,775.00 $ 1,752.00 $ 53,627.00
Payment No. FINAL[ ] 9
Remarks:
1 Computed and Cheched by el at the abo o jus! thal paymen o B
SEP 2 3 20‘5 :ﬂ ;:yr:l:ya:’f]sd:::lri'ts hzv:ebztgrllssz%':neil‘::ec{ alret '::ulrri:ansl’ of [.:r';?:ser dteszgt:"vr:zissgio?lzd
oy have been made to this request. and leasl BD% of our workforce resides in Hawaii
Aomer 4 Lo
7 ject Inspecior of Engineer Date
SEF 23 05 C & C ELECTRICAL CONTRACTOR, INC
' MName of Contractor
Lz,

4 Recom \M’L

Arsy E r/Architect” Pata
L 'zgﬁ"’"&— SEP 23 20
RESIDENT 9/15/2015
/’i"’” / / SEP 24 2015
v

State Public Works Adminisieater Date



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC Contract No.: 62755
PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMENT DAGS Job No.: 62-10-0706
]
% CONTRACT
c LICENSE BASIC CONTRACT( COMPL | %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE| CMPL| %| RETAINED
C & C ELECTRICAL CONTRAGeaneral Contractor ABC-11411 $1,847,000] $1,924,060] 9878% 5% $96,203|A
SR EE| mEEEEEREEEEEEE
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN| AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL ﬁ_; RETAINED
L A PAINTING PAINTING C-22044 $32,000 $16,000| 50.00% 10% $1,600
ENVIRONMENTAL CONTRO|ABS/LEAD PAINT $53,000 $50,000] 94 34% 10% $5,000
ABATEMENT #DIVIO! 10% $0
#DIVIOI 10% $0
#DIVIOI 10% $0
#DIV/IO 10% $0
#DIVIO! 10% 30
#DIVio!l 10% 50/
#DIvio! 10% 50
#DIVIO! 10% 30
#DIvi0l 10% 30
#DIVIO! 10% $0
#DIVIOI 10% $0
HOIVIO 10% 30
#DIV/IO! 10% 30
#DIVIO) 10% S0
#DIVIO! 10% $0
#DIV/0! 10% 50|
Total Retained from Subs $6,600|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [$102,803|

I certify that the above retentions are correct for this request.

Checked/Verified by:

C & C ELECTRICAL CONTRACTOR, INC.

Name of Contraclor :

W/ é‘ / Initial - Project Inspector or Engineer
/D fé
By Signature = Date £

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: AUGUST 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC
PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEME!

Contract No.; 62755
DAGS Job No.: 62-10-0706

a CHANGE

Uw-l ORDER

9 LICENSE CHANGE ORDER COMPL. AMOUNT

O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE RETAINED
C & C ELECTRICAL CONTRAGeneral Contractor ABC-11411 $38,373 $38,373] 100 00% 5% $1 91BiA

e o e e

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %) RETN AMOUNT

| SUBCONTRACTOR TRADE NO. AMOUNT| TO I:)ATEI (.'JMPLI %) RETAINED

#DIVIO! 10% 50

#DIVIOI 10% 30

#DIVIOI 10% 0

#DIVIDI 10% $0

#DIVIO) 10% $0

#DIVIO! 10% 50

#DIVIO! 10% $0

#DIVI0l 10% $0

#DIV/O| 10% 30

#DIVIOI 10% 30

#DIVID] 10% 30

#DIVIOI 10% 30

#DIVIO! 10% 50

#DIV/0! 10% 50

#DIviID! 10% S0

#onva! 10% S0

#DIV/O! 10% $0

#DIVi0! 10% 50
Total Retained from Subs s0|B

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$1,918|

| certify that the above retentions are correct for this request.

C & C ELECTRICAL CONTRACTOR, INC.

Name of Contractor
-
k. el
By Signature ~ Date 5
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheat

Checked/Verified by

LF

Initial - Project Inspector or Engineaer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: STATE CAPITOL - FIRE ALARM SYSTEM IMPROVEMENTS
BILLING MONTH: August-15 DAGS JOB NO.: 6 2-10-0706 CONTRACT NO.: 62755

CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC,

VENDOR CODE: 20007900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earpned Retainage Amount Due
01 B12-441M $54,500.00 $2,725.00 $51,775.00
Totals: $54,500.00 $2,725.00 $51,775.00
Change Order Payment Suffix: 2
Suffix Fund Symbot Amount Earned Retainage Amount Due
02 Bi2-441M $1,844.00 $92.00 $1,752.00
Totals: $1,844.00 $92.00 $1,752.00
Grand Total: $56,344.00 $2,817.00 $53,527.00

AQ SEP 2 4 2015
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20007900

Cost Code 3A1

PR P H j E Voucher Na. \002ANO]

I : i_é @ =
|'D2 Verified By {b{ 0CT -5 201
: SEP 24 2015
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